VB/I-70 Superfund Site Weekly Budget Summary #61
Phase It Rapld IV, 8A Contract # W8128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 871212005
US Army Corps StartDate:  16-Jun-04 MS D
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised) |“III|’I|||mi|‘I:|ﬁ|Wﬁilm
2029705
Original T.0. Cost $ 3,056,170.00 Budget Summary:
| Task: Original Budget | Current Budget | Thisweek | CosttoDate |
Modifications: (2) $ 474111142 [indirect Costs:
Current T.O. Cost $ 7,797.281.42 Construction Work Plan $ 585972 | $ 255924 | - $ 431.80
Mobilization/Crew Rotation $ 56,826.90[$% 139,60265|% 565.56 1 $ 118,925.34
Onginal Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects 3 217,389.74 1§ 806,192584 | 9174821 $ 630,348.90
Modification Fee: @6.37% § 283,922.91 Per Diem & Lod_gi_rE $ 1817196318 37201576 [ % 2586391 % 318,393.63
Total Fee: $  466,942.91 Home Office Support $ 16647438 2938397 % - 13 3,448.41
Final Report/Proj Close-Out $ 1414374 | § 2421897 | % - 3 -
Current T.0.Funds: $ 7,330,338.51 Direct Costs:
Site Set-upMaintenance $ 712426 | § 16,886.45 | § {(58.93)] $ 17,627.28
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav_| $ 59901.73 | $ 172,12635}$ 1,808.95{% 13722066
1) None $ - Removal Impacted Soils $ 28506922 [ § 1,064,876.00})% 5087901 % 750,578.73
T&D Impacted Soils $ 526,686.80 | $ 520,539.16 | § 512624 | $ 502,528.10
Curremt T.0.Funds: $ 7,330,338.51 Sampling & Analysis $ 1032038 | 8 3066785813 36464 | § 24,215.04
Site Costs to date: $ 522432532 Restoration/Backfill 3 473,788.10| % 187441530 | % 1750067 | $ 1,495,983.46
Site Funds Avaliabie: ﬁi 2,106,013.19 Sod/Seed $ 187,376401$ 70470423 1% 270585 | $ 455,789.39
Excludes: Fee, Fixed Price Subcontracts Garden/Fiwr Beds $ 11,71080]$ 61,753.18 | § 8322095 53,883.10
"RockiMulchiMisc GndCv__ | $ 82,562.70 | 236,357.31] % 445181 |$  210,182.26 |
Costs to Date T.0. #1: (Fee Excluded) Sprinkler Systems 3 - $ 21187511 | % - $ 109,564. 27 |
Indirect Costs: 21% $ 1.071,548.08 Post Construs.tion Maint. 3 101,75090 | $ 33,31 §.79 $ - $ 20, 872 78
Direct Costs: 79% $ 415277812 Site Co-ord, Follow Up As Bits | $ 5990170 | % 11160739 % 125904 | $ 108, 764.67
$ 5,224,326.20 Site Teardown $ 915230 % 9,152.30[ % - $ -
This week: Community Air Monitoring $ 3,330.70 | § 4581172 | % 24144 1% 35,695.33
Indirect Costs. 23% $ 12,326.77 Fuel/Oil Misc Field Supplies $ 6494660 | 3% 12754573 | % 885431 % 118,914.54
Diract Costs: 77% $ 41,997.81 ASARCO Support 3 126175 | $ 896001 | $ 438.02 | $ 276417
54,324.58 Site Co-ord, ASARCO 100 3 - $ 81,082.43 | % 126454 | $ 47,332.46
LBP Comm Mtg Support $ - |$  27375.00[% - |8 19,708.09
Dally Burn Rate: (Raw, 4 Week Avg) LBP Site Co-Ord $ - |$ - 13 - |8 36.54
Indirect Costs: $ 2,023.42 LBP Assesment 3 143,122201% 261,863.4419% - $ 41117.25
Direct Costs: $ 8,057.39 LBP Abatement $ 35244730 |$ 352,447.30 |9 B -
$ 10,080.41 Rounding Adjustment $ 003|% (0.88)
** Excludes Fese, Flxad Price Subs Fee $ 183,020.00 | § 46694291 | $ - $  466,942.91
Site Funds Avaiable Until; I 31812006 ] Totals $ 3056,170.00|$ 7.797.28142|$% 54,324.61 i § 5,691,268.23

Target Compietion, Field Ops 08 Nov 05 (407 Sites)




VB/I-70 Superfund Site Weekly Cost Summary #61
Phase i Rapid IV, 8A Contract# 'W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 8/12/2005
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page 2 of
[ Thruss2o0s |8 283146477|$ 31590907 |$ 67572659 § 83866040 |§ 48331007 (S 1490084 |8 46694291 {$ 5636,943.45 |
Date ] E Material Subcontracts | _Analytical Fee Daily Total Total Phase I
8/6/2005 6] % $ 372901 % 776 5 - 19 - |3 926514 [ $ 5,646,208.59
8712005 | $ - 13 446.76 | $ - |3 -~ 13 - 13 - 18 - |3 44676 | $ 5,646,655.35
8/8/2005 3 648547183 44676 |$ 1663.35|% 4470193 77613 - $ - $ 13,082.53 | $ 5,659,737.88
8/9/2005 3 7482841% 44676 |$ 166335|% 141700|8% 7761 & - $ - $ 1M1,01771 | $  5,670,755.59
8/10/2005 |% 6,379.37|% 360.80|$ 166335[% 940811 % 776§ - |$ - |8 9,352.09|§ 5,680,107.68
8/11/2005 |$ 158966 $ 25787 |3 168335}%$ 842.51 | $ 7761% - |$ - |$ 436115 % 5,684468.83
8/12/2005 |$ 1808238 10068 |8 10663.35|9 268455]% 776 |$ 384648 - |$ 6,799.21 | $ _5,691,268.04
This Week $ 308009418 2586.39|% 9980.10[$% 10,736.96] % 46565 36484[$ - |8 5432458] -
|To Date $ 20862074718 3184054618% 69570669]% 84942636|$ 49335663 [% 1526528 |8 45694291 $ 5691,268.04
Weekly Cost by Category VB/I-70 Superfund Site
0% Dlabor
20%
‘ ::;D::m $250,000
p
OMaterial $200,000
18% 56% B Subcontracts $150,000
DAnalytical $100,000
5% $50,000
$-
g &
Cost to Date by Category \éﬁqﬁ\
\
9% 0% @ A
Clabor
Week Endin EWeekly Costs
16% ®Per Dlem 9 (Fee Excluded)
CEquipment
56% OMaterial =g per. Mov. Avg.
s rT— (Weskly Costs|
13% DAnatytical
6%




. VB/I-70 Superfund Site Weekly Budget Summary #61
o Phase I Rapid IV, BA Completed To Date Costs Thne
Denver, Colorado Task Order # 0001 | 3125 | 8/1212005
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 3 ]
Page 3of5
RRIV_T.O #0001 (312.5 Sites) _ This Week Total Cost to Date (558.5 sites)
ToDate | Cost/Property Total Cost | Cost/Property |Total Ali Contracts |  Cost/Property
indirect Costs:
Site Visit $ - $ - $ - $ - $ 611968 | $ 10.96
Construction Work Plan $ 4318013 138 ]3% - $ - $ 13,746.10 | $ 24 61
[Mobilization/Crew Rotaticn $ 1189253419 38056 | % 565.56 | $ 188.52 1 $ 24394496 | $ 436.79
Site Admin & Indirects $ 6303489018% 2017121 % 917482 | § 305827 1¢% 1,22035125|% 2,185.05 |
Per Diem & Lodging $ 31839363 |8 101886 | $ 258639 |% 86213 | § §64,643.55 | % 1,189.87
Home Office Support $ 344841 | § 11.03 | $ - 3 - $ 1407844 | 8 25.21
Final Report/Proj Close-Out $ - 3 - 19 - 1% - 1% - 18 -
Total Indirect Costs: $ 1,071,548.08 ' 5 3428951 % 1232677 | $ 410892 |% 2,162783.96|% 3,872.49
Direct Costs.
Site Set-up/Maintenance $ 1762/28[% 5641]% (58.93)] § (19.64)[ § 86,60166 [ $ 155.22
Site Co-ordination, Pre-Excav $ 137220661 % 439111 $ 1808951 % 602.98 1% 338,20045 | $ 605.55
Removal, Impacted Soils $ 750578739 240185 8% 508790 |% 16959713 1,348,566.81 | 2,414.62
I&D, Impacted Soils $ 50252810 % 16080919 512624 | $ 1,70875 1 % 867,403.07 | $ 1,553.09
Sampling & Analysis $ 2421504 | 8 774919% 36464 | § 12155 | $ 4831711 | § £86.51
Restoration/Backfill $ 149598346183 4787151 % 17,680.67 | $ 588356 |8 2529197.81|% 4,528.55
SodiSeed $ 45578939 ]% 1,458.53 | % 270586 | % 90195 % 837,7110.09 | $ 1,499.93
Garden/Fiwr Beds $ _53883.10(8 17243 S 832.20 [ 3 277403 95114.04 | $ 170.30
Rock/Mulch/Misc Gnd Cv $ 21018226 1% 67258 | % 445181 | % 148394 1 % 37937858 | § 679.28
| Sprinkier Systems §_ 109,564.27 | $ 35061 [ $ K - _|$_ 109,564.27 | § 196.18
Peost Construction Maint. $ 20,87278 | $ 6679 | % - $ - $ 29,73233 { % 5324
Site E.‘A:t-a::rdl Follow Up As Blts $ 108,76467 | § 348.05] % 1,250.04 | $ 41968 | $ 209719431 % 375.50
Site Teardown $ - |8 - |3 - 13 - I3 - |$ -
Community Air Monitoring $ 35695331 % 114231 $ 24144 | § 80481 5% 17796525 | § 318.65
Fuel/Qil Misc Field Supplies $ 11891454 | % 38053 | % 88543 1% 20514 | & 20019387 | $ 358.45
ASARCO Support $ 276417 | § 885|8% 43802 | $ 146.01 1 % 631497 | 3 11.31
Total Direct Costs: $ 404458378 |3 1294267 | $ 4073327 % 1357776|% 726406974 | % 13,006.39
Sub Totals: (Cost/Site) $ 511613186 § 16,371.62 $ 5308004 $ 17,68668 3 942685372 $ 16,873.88
Fee (Prorated for 407 Sites) $ 42089840 % 1,03415 $ - $ 103415 § 68731057 % 1,052.54
553703126 § 1740577 $  53060.04 $ 1872083 § 10,114,16429 $  17,931.42
City of Denver Comm Hith Program N/A o ‘ MN/A $ 4483021
Site Co-Ordination ASARCG 100 $ 4733248 $ 1,264.54 3 47,332.46
|Lead Based Paint Tasks (3) $ 6086188 $ - | $ 60,861.88 |
Cosls Not Included In site Averages $ 564522560 $ 54 324.58 $ 10.267.188.84




VBI/I-70 Superfund Site Weekly Budget Summary #61
Phase 1l Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Tasl Order & 0009 Award Date  10-Jun-04 8/12/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised)
Page 40f 5
Site Co-Ordination: As Of: 8/12/2005 Completed Sites (Overall) —
Task Order #14 Cross-Over |Task Order#01| Total To Date
VB/-70 S 2003 133 0 0 133
Non-Responders 35 2004 33 80 213 326
Restorations Agreements 135 2005 0 0 99.5 99.5
Sched B_esloraﬁon Appmnt 3 Total 166 80 312.5 558.5
Access Denied 17
Completion Agreements [Avg SFiSite 3,243 | 3,048 | 3,944 | 3,748 |
ASARCO 100 * |Avg CosliSite | $ 18,050.57 | $ 16,429.07 |$ 1637162 $ 16,878.88 |
Restorations Agreements 71
Completion Agreements 0 *{AvgCost/SF [ $ 5508 4163 41518 4.50 |
* Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
1[4721 Thompson Ct 4,401 VB/I-70 Avg Cost/Site
2|4730 Elizabeth St 2,968
3|4720 Gaylord St 4,356
: ,
6 1
7 :8
8 ! p:N g Qg
13 §§§§§§%§§§§§
1 §%§ §g§§ag§$ T—JAvg Cost/Stte
12 5 (Fee Excluded)
13 Week Ending g per. Mov. Avg.
14 |
Total SF This week 11 .7=2§= Note: Graph reflects avg Cost/Site Since Execution of Crass-Over Contract 1 Apr 04
[Remarks:
Total SF Task Order #1 1,232,385 1) Scheduled crew rotation, No work Thurs & Fri, Crew sched return Sun 14 Aug.
Total SF 2005 427,060 2) Lead Based Paint Assessment continues, good progress continues.
Total SF All Contracts (3) 2,093,181 3) Break-in at Admin staging area, 1 Tamper stolen, no damage ident.

4) Mod #P0003, Recvd PRI cost proposal, Govt Est compl, tech analysis underway.
5) SCT continues accumulating ASARCO 100 sites, progress remains slow.




VB/-70 Superfund Site Weekly Budget Summary #61
Phase lll Rapid IV, BA Contract# W9128F-04-D-0029 Costs Thru:
' Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 8/12/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page Sof5
Forward Look: . _ Dly Bum Rate _
Task: Current Budget | CostioDate | Remaining_ 4 Week Avg Duration | Estto Compl | Variance |
Indirect Costs:
Construction Work Plan $ 2,559.24 | 3 43180 1| % 212744 | § - LS $ - $ 212744
Mobilization/Crew Rotation $ 139,602.651% 118,925 4 |$% 2087731 |$ 196.40 86 $ 16,89065 | § 3,786.66
Site Admin & Indirects $ 808,19284 | 3 630,34890 | $ 17584394 |§ 1,302.07 86 $ 119,717,741 $ 56,126.20
Per_Diem & Lodging $ 37201576 [§ 318,39363 |3 53.622.13|%  434.55 86 $ 37371421 % 16,250.71
Home Office Support $ 29,383.97 | $ 3448413 2593556 % - 86 $ 25935561 % -
Final Report/Proj Close-Out $ 2421897 )% - $ 2421898718 - LS $ 2421897 | $ -
Total Indirect Costs: $ 1373973433 1,071.54808}% 30242535]% 2023.02 224,134, 34 § 78,291.01
Direct Costa:
Site Set-up/Maintenance $ 16,806.45 %  17.627.28 8 (740.83)[$ 22.05 Ls__[$ 3,500.00 { $ (4,240.83)
Site Co-ordination, Pre-Excav | 3 172,126.35 [ $ 13722068 |% 3490569 |9 32517 86 $ 27965021 % 6,840.87
[Removal, Impacted Soils $  1,064,876.00 | $  750578.73 | $ 31420727 | $  1,276.90 [ $ 1098134013 204,483.87
T&D, Impacted Soils $ 520,539.16 [$§ 502528103 1801106 [ $ 91554 86 $ 7873644 | $ (60,725.38)|
Sampling & Analysis $ 30,667.88 | $ 2421504 | 3 645284 | § 15.80 85 $ 135877 % 5004.07
Restoration/Backfill $ 187441530 149598346 (% 37843184 |8 230169 86 $ 197,845.03 [ $ 180,486.31
Sod/Seed $ 70470423 |$  455789.39 | $ 248914.84 | $ 353.66 86 $ 30,414.51 ] % 218,500.33
Garden/Fiwr Beds 3 61,763.18| % 5388310 | % 787008 | % 29.72 86 $ 255604 | % 5,314.04
[ Rock/Muich/Misc Gnd Cv $ 239357.31 |9 210,162.26 | $  29,175.05| $ 508.80 86 $ 43,756.43 [ $ {(14,561.38)
| Sprinkier Systems $ 21187511 |§ _ 109564.27 [$ 102,31084 | § 277.92 LS 3 35,500.00 | $ 66,610.84
Post Construction Maint. $ 333187938 2087278 [§ _12446.01]$ 2.18 LS $ 12,446.01 [ $ -
Site Co-ord, Follow Up As Blts | $ 111,607.35 |$ 10876467 |$ 284272 $ 202.19 86 $ 17,388.71[ $ (14,545.99)
Site Teardown $ 9,152.30 | § - |$ 915230($ - N/A $ - |8 9,152.30
Community Air Monitoring $ 4581172 | § 3569533[$ 1011639[$ 187.01 LS $ 10,116.39 | § {0.00)
Fuel/Qil Misc Field SupEITes $ 127,545.73 | § 11891454 | 863119 % 238.04 86 $ 2047166 | $ {11,840.47)
ASARCO Support $ 8,960.01 | $ 276417 | $ 619584 % 15.64 LS $ 6,19584 | $ -
Site Co-Ord ASARCO 100 $ 81,08243 | % 4733246 |$ 33749987 | % 108.51 86 3 941817 | $ 24,331.80
LEP Comm Mtg Support $ 2737500 | $ 19,708.00 | $ 76668113 1.32 LS $ 766691 |9% -
LBP Site Co-ord $ R E 36.54 | $ (36.54) $ 1.31 LS $ 350000 | 8 (3,536.54)
LBP Assesment $ 26186344 | $ 41117.25| % 22074619 |$% 127294 LS $ 22074619 | $ -
LBP Abatement $ 352,44730 | $ - $ 352447.30|% - LS $ 35244730 | $ -
Total Direct Costs: $ 595636508 |% 4,152,778.12|$1,803586.96|% 8,057.39 L $ 11919428219 611,644.14
Fee $ 466942911 $ 46694291 1| 3% — $ Q.OO) $ -
$ 7,797,281.42i|§ 5,691,269.11 $ 141607716 (% 689,935.15
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VB - 1/70 Phase 111

Week Ending 871272005
Task-Denc Extended Labor Peor Diem Equipment Materials Subcontracts Analytical Other Fee
003 MobiCrew Rotation $ 56557 | $ 565.57
004 Site Adminfindirects $ 917482 | ¢ 6,756.30 3 1,76452 | § 607.42 | % 48.58
005 Lodging/Per Diem s 2,.586.30 $ 2,586.39
009 Site Set-uo/Maint, $ ] (58.93)
010 Site Coord. $ 180895|% 1,530.84 3 27811
011 Removal $ 508701 | % 3.07269 3 1,897091% 118.13
012 TaD $ 51262418 302378 $ 2,102.47
013 Sampling Analysis s 38464 $ 364.64
014 Backfill $ 17590068 | § 9.847.14 $ 2639631% 3,003.71
015 Sod & Seed $ 270587 1% 1,685.58 $ 49275 | $ 547.54
016 Garden & Flowers $ 832.20 $ 832,20
017 Rock and Mulch $ 445101 [ § 1,202.87 $ 506421 % 2,742.53
019 Site Coord Follow-up s 125003 | ¢ 1,259.09
021 Community Air Mon. $ 241.45 $ 24145
022 FOG & Supplies ] 885.43 $ 885.43 .
023 ASARCO Suppost $ 423802 | $ 380.53 $ £7.49 :
028 ASARCOQ 100 Propertie $ 126454 | § 1,284.54
odnle & S4,32460 5 J0nCn O Twan i FOATRD L NTH.08 5 48.58 & 35454
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VB - 1/70 Phase III
Friday, August 12, 2005
Task-Desc Extended Labor Per Diem Equipment Materials Subcontracts Fewn
001 Const. Work Plans $ 431.80 431.80
003 MobiCrew Rotation 3 11892532 | § 66,871.41 62,053.91
004 Site Adminfndirects $ 630,348,865 | $ 44789733 | % 10184 |3 11331917 66.71065 | § 231987
005 Lodging/Per Diem 3 318,393.42 $ 31830342
006 Home Oflice $ 344841 (3 3,448.41
009 Site Set-uo/Maint. $ 1762728 | $ 14,720.37 $ 2,888.91
010 Site Coord. 3 13722045 | & 12097644 | § - 3 1421228 | § 2,00.73
011 Removal 3 75057875 ( § 583,358.18 3 15845964 | 3 8,760.83
012 TaD $ 50252825 | $ 364,742.65 $ 13186509 | $ 197113 | $ 3,94857
013 Sampling Analysis $ 2421484 | $ - $ 1,767.94 | 5 724835 | %
014 Backfll $ 143598353 | $ 916,735.18 ] 19417183 | $ 383,076.52
015 Sod & Seed $ 455,789.23 | § 109,593.73 3 46742 [ § 2418710 | $  280,540.96
016 Garden & Flowers $ £3,883.08 $ 53,683.08
M7 Rock and Muich 3 210,182.49 | $ 60,764.64 $ 2845561 | § 120,779.64 | $ 11603 | 3
018 Post Const. Maint. $ 208727738 12,065.26 3 6,199.22 | % 2,608.29
019 Site Coord Follow-up $ 108,764.59 106,035.64 $ 272895
021 Community Air Mon, $ 35,695.04 ] 1365926 | $ 768401¢ 2124738 |3
022 FOG & Supplies $ 11891446 | § Q.00 $ 3792 | % 11884554 | § 30.00
023 ASARCO Support $ 2,76417 2,706.69 $ 5749 | % -
025 Lead Assessment $ 4,117.25 $ 4111725
027 Sprinkler System $ 108,564.23 2.861.83 $ 215782 (% 10454458
028 Site Coord ASARCO $ 36.54 36.54 $ -
029 ASARCO 100 Propertie $ 47,332.42 46,820.56 $ 911.88
030 Community Meeting Su $ 19,708.07 $ 71989|% 1983808 .
100 Fee : $ 46594291 § 4669429
22 $ B -
55M.268.25 T2.862.00 ¢ ! L S T 240420 32 $493.337 37 3 15285C L




